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1) I spoke with George Farris 
of the other environmental 
recommending the water tank 
be disposed of at the Mount 
putting them into the pit 
and other administrative pr 
removing the material from 
the recommended solution, 
from Keers Environmental, I 
capable of handling the tan 

PUcbLO OF IAIJUN/ 

MpSBSEMJl 
nil AUG? 4 1990 

TREASURERS OFFICE 

on 8/16/90. He conferred VMith some 
people in Washington and is now 
s (which have asbestos insulation) 
ainair, NM facility rather than 
Apparently the posting of notices 

Dcesses are quite involved and 
the Jackpile site all together is 
Price quotes are being obtained 
r \c . in Albuquerque who is 
ks ?•< material. 

Scrapers continue hauling backfill material from WO-14. 
The truck fleet is working PS-17 till complete and 
then will work on PS-IS. Dozer work continues in the far 
southwest Paguate pit to do the backfill work. The remaining 
dozers have begun the other sloping work on the miscellaenous 
dumps around the South Paguate. 

3) LCC did some work on last Friday ?•< Saturday in order to catch 
up on some of the rain-delayed work. More rain fell on 
Friday and Sunday night. Another shovjer occurred late Monday 
afternoon and Tuesday-night. From a personal observation, this 
is the most moisture I can recall seeing in this part of the 
State. 

4) Ed Kelley will be taking the soil samples this vjeek, weather 
permitting. 

5) Hiring of a new Project Engineer to represent the BIA is still 
pending. 

6) The second quarter Environmental and Regulatory Report was 
distributed. 

7) The Rio Moquino crossing washed out this past weekend and will 
be repaired by placing a larger diameter culvert in the wash. 

B> An EPA Advisory Committee on proposed mine waste regulations 
will be visiting the site on August 23. I have reviewed some 
of the EPA-documents and-bave not found anything adversely .__. 
impact the Project work as yet. 
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ITEM 

**** 
Paguate 
Study 

Building 
Salvage 

Seismic 

~'- F:emoval 

Counc i 1 ~'

Staff tour 
of Project 

2nd Year Plan 

Soil/Vegetation 
Specifications 

July, 1990 
Progress Report 
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as. of 

STATUS EST. COMPLETION 

****** *****'*"*****"**"*"* 
awaiting ? 
-Funding 

need Council 
directive 

pending 

need to set 
date 

LCC 2nd Year Schedule 
and preliminary costs 

revision of specs 
now undervJay; 
soil sampling is 
pending ~<Jeather 

being prepared 
by l.AJeston Office 
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? 

9/15/90 

F:EMARI<S 

******* 
G. Farris is 
checking 

Further dema-
1 i ti on/:.al vage 
pending 

Proposed Quar
erly inspec
tion 

obtained from 

LCC on 8/9/90 

by Ed Kelley 
sub to l•Jeston 

distribu·te by 
8/27/90 
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RPM Suspense log Cont'd for 

ITEI'1 

**** 
Radiation 

Hi gh~·Jay 
279 closure 

2nd Year 
Operating 
Plan 

Use of 
Pueblo 
Personnel 
to t-epl ace 
consultants 

2nd quarter 

BIA Project 
Engineer 
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STATUS 

****** 
ongoing by RPM 
8t. Eberl i ne 

new :.ecti on is 
closed 

under development 

FINAL "draft" 
tc• Governor 
~'- CoLmc i 1 men 
August 1; 
awaiting decision 

Environmental and 

BIA to hire 
replacement; 
D. Si tz 1 e1~ wi 11 
assist 

EST. COMPLET I Dl'·l 

*************;{•* 
as needed 

5/31/91 

9/30/90 

11/30/90 

9/15/90 

8/22/90 

9/30/90 
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REMARKS 

******* 
no problems 
found to-da·te 

hauling ~~>Jaste; 

all traffic 
detoured over 
old section 

to Council 

to BIA 

to develop 
Pueblo tech
nical person
nel to help 
Project 
Management 

distributed 

tvm applicants 
e:-:pressed an 
interest; no 
final decision 
yet. 
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